2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
ID a Task Name Duration Start Finish Qtrl | Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtrl Qtr 2 Qtr3 Qtr4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 | Qtr 4
1 SURFACE PASSAGE PLAN - LOWER GRANITE TO 2597 days Mon 4/18/05 Tue 3/31/15 i . . . . . . . . . .
JOHN DAY DAMS . : : : ! ! ! ! ! ! !
2 LOWER GRANITE DAM 770days  Mon 4/18/05 Fri 3/28/08 —— ' ' ' ' ' ' '
3 Eq FYO05 Spring Bio Test (No Spill) 185 days Mon 4/18/05 Fri 12/30/05 FYO05 Spring Bio Test (No Spill) | | | 1 : : :
4 Eq Inspect/Repair BGS to Extend Life 85 days Mon 6/6/05 Fri 9/30/05 Inspect/Repair BGS to Extend Life . . ! | | . | | |
il Bi i : . e ——————————————— ! ! ! ! ! ! ! !
5 Eq FY 05 Summer Spill Bio Test 194 days Tue 7/5/05 Fri 3/31/06 ‘ FY 05 Summer Spill Bio Test T GURE D A T ER A G EDU e = BECaoN : : : ! ! : : :
6 Eq Decision Point - Proceed with Temporary Test 0 days Fri 9/2/05 Fri 9/2/05 9/2 ’ Decision Point - Proceed with Temporary Test Structure (IH or LGR) S TO PROCEED WITH TEMPORARY TEST , , , , : 1 1 1
Structure (IH or LGR) . | | | | | | | | |
7 Ed FY 06 Bio Tests With/Without BGS 195 days Mon 4/3/06 Fri 12/29/06 . ! i] FY 06 Bio Tests With/Without BGS | | | . . | | |
g Remove BGS 84 days Tue 6/6/06 Fri 9/29/06 . Remove BGS | | | | | | 1 1 :
9 L] Initiate Configuration Operations Plan (Will Also 130 days Mon 10/2/06 Fri 3/30/07 . | |
Incorporate Feedback on SBC as Part of LGR JFF . | ; . . . . . . ! !
Upgrade Study) . | | | | | | | | | |
10 | FY 07 Bio Test - Optimized RSW Operations 195 days Mon 4/2/07 Fri 12/28/07 . . . ! ! | | . . .
11 Eq Finalize Configuration Operations Plan 60 days Mon 1/7/08 Fri 3/28/08 ' ' ! ! ! ! !
12 LITTLE GOOSE DAM 2597 days Mon 4/18/05 Tue 3/31/15 , , , y y . . .
13 | FY 05 Spring Bio Test (No Spill) 185days ~ Mon 4/18/05 Fri 12/30/05 | | . | | | | |
14 Eq Configuration Operations Plan 435 days Mon 5/2/05 Fri 12/29/06 ! ! ! ! ! . . .
15 |4 Joint N\WW/NWP Team Considers Major Surface 88 days Wed 6/1/05 Fri 9/30/05 | |
Passage Design Improvements . | | . . . . . .
16 |4 Design Documentation Report (Proceed at Risk 173 days Mon 10/3/05 ~ Wed 5/31/06 Design Documentation Report (Proceed at Risk Based on Hydraulic Modeling) ! ! | | , , , !
Based on Hydraulic Modeling) : ! ! ! . . ! ! ! ,
17 | FY 06 Spring Bio Test 195 days Mon 4/3/06 Fri 12/29/06 ! i] FY 06 Spring Bio Test . ! | | . | | |
18 Ed Prepare Plans and Specifications for RSW 261 days Thu 6/1/06 Thu 5/31/07 Prepare Plans and Specifications for R"SW (Proceed at Risk) ! . ! | . |
(Proceed at Risk) . : . . . . : : : :
19 Ed Decision Point - Proceed with Design Based on 1 day Fri 12/29/06 Fri 12/29/06 ' 12/29 ’ Decision Point - Proceed with Design Based on Recommendations from Config/Ops Report ' ' ! . | | |
Recommendations from Config/Ops Report ! \ . | . . . . . !
20 |4 FY 07 Spring Bio Test 195 days Mon 4/2/07 Fri 12/28/07 | | | FY 07 Spring Bio Test | | | | | | |
21 Ed Advertise/Award RSW Contract and issue NTP 87 days Fri 6/1/07 Mon 10/1/07 AdvertiselAwar‘d RSW Contract and issue NTP . . . ! | .
22 |4 Construct /Install RSW 360 days Tue 10/2/07  Mon 2/16/09 | | Construct /Install RSW |
23 |4 FY 09 Post Construction Bio Test - RSW vs 194 days Mon 4/6/09  Thu 12/31/09 ! ! ! ! ! | |
Normal Spill ' ! ! . . . .
24 Eq Update Configuration Operations Plan 63 days Mon 1/4/10 Wed 3/31/10 ' ! Update Configuration Operations Plan ! | | . |
25 Eq FY 10 Post Construction Bio Test - Optimize RSW 195 days Mon 4/5/10 Fri 12/31/10 | | FY 10 Post Construction Bio Test - Optimize RSW :
26 |4 Update Configuration operations Plan - Are 64 days Mon1/3/11  Thu 3/31/11 | | Update Configuration operations Plan - Are Additional Measures Required? | | |
Additional Measures Required? ' ! ! . . . !
27 |4 Design Additional Measures if Necessary 260 days Mon 4/4/11 Fri 3/30/12 ' ' ! mﬂm Design Additional Measures if Necessary | | |
28 |4 Advertise/Award Additional Measures Contract and 55 days Mon 4/2/12 Fri 6/15/12 ; ' [I_T T I I Advertise/award Additional Measures Contract and Issue NTP ' '
Issue NTP , , , , . , ,
29 |EH Construct/Install Additional Measures 415 days Mon 6/18/12 Fri 1/17/14 | | ‘ | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | ‘ Construct/Install Additional Measures :
30 Ed FY 14 Post Construction Bio Test RSW Spill w/ 193 days Mon 4/7/14  Wed 12/31/14 ! ! . . . |
Additional Measures ' ! ! . . .
31 Ed Finalize Configuration Operations Plan 62 days Mon 1/5/15 Tue 3/31/15 ' ' ! . . . Finalize Configuration Operations Plan
32 LOWER MONUMENTAL DAM 2075days ~ Mon 4/18/05 Fri 3/29/13 — : 1
33 |4 Complete Modified Decision Document 158 days Mon 4/18/05  Wed 11/23/05 [ Complete Modified Decision Document (Incorporating Operation Goals, Limited Alternative Analysis and Including IH 2005 Bio Results) | 1 1 1 :
(Incorporating Operation Goals, Limited Alternative ! ! ! . . ! ! ,
Analysis and Including IH 2005 Bio Results) ' ' ' ' ' ' ' !
34 |[Ed FY 05 Spring Bio Test (No Spill) 185days ~ Mon 4/18/05 Fri 12/30/05 FY 05 Spring Bio Test (No Spill) ; ' ! ! | | |
35 Ed Parallel NWW Effort to Consider Design 27 days Mon 4/25/05 Tue 5/31/05 Parallel NWW Effort to Consider Desig‘n Improvements 1 : .
Improvements . | | | | | | | |
36 Ed Complete Plans and Specifications (Assumes No 158 days Mon 4/18/05 Wed 11/23/05 [ Complete Plans and Specifications (Assumes No Delays due to Inclusion of Design Improvements) | ' ' ' . !
Delays due to Inclusion of Design Improvements) ! ! BEEFIGURE 2 - ALTERNATE . . ! ! ,
: ; . 1 1 SCHEDULE IF DECISION IS TO 1 1 1 1
37 |E4 Decision Point - Proceed with Award Based on lday Wed11/23/05 Wed 11/23/05 : 11/23 ‘ Decision Point - Proceed with Award Based on Recommendations from Modified Decision Document PURSUE VARIABLE Q RSW | | | | .
Recommendations from Modified Decision . ! . : : : : :
Document . | | | | | | | |
38 Ed Advertise/Award RSW Contract and issue NTP 79 days  Mon 11/28/05 Thu 3/16/06 . Advertise/Award RSW Contract and issue NTP | 1 ! ! . ! .
39 |[FH FY 06 Spring Bio Test 195 days Mon 4/3/06 Fri 12/29/06 : ! i] FY 06 Spring Bio Test . ! ! | | |
40 E Construct /Install RSW 261 days Fri 3/17/06 Fri 3/16/07 Construct /Install RSW ' ! ! ! ! !
41 | FY 07 Post Construction Bio Test - RSW vs 195 days Mon 4/2/07 Fri 12/28/07 . | | "FY 07 Post Construction Bio Test - RSW vs Normal Spill |
Normal Spill . | | | | | | | |
42 | Update Configuration Operations Plan 61 days Mon 1/7/08 Mon 3/31/08 : . . . Update Configuration Operations Plan | | . . .
43 Eq FY 08 Post Construction Bio Test - Optimize RSW 193 days Mon 4/7/08  Wed 12/31/08 : ! ! . E FY 08 Post Construction Bio Test - Optimize RSW ! ! | . .
44 Eq Update Configuration operations Plan - Are 62 days Mon 1/5/09 Tue 3/31/09 Update Configuration operations Plan - Are Additional Measures Required? . . ! | .
Additional Measures Required? . . . . . ! ! ! : :
45 |[EH Design Additional Measures if Necessary 304 days Thu 10/1/09  Tue 11/30/10 . | | | W Design Additional Measures if Necessary , : : :
46 |[EH Decision Point - Continue with Design of Additional 1 day Fri 11/13/09 Fri 11/13/09 . | | | 11/13 ‘ Decision Point - Continue with Design of Additional Measures Based on Results from IH Additional Measures Bio Testing | ! ! !
Measures Based on Results from IH Additional : ' ' ' ! ! ! . . !
Measures Bio Testing . ! ! ! . : : : : :
7 | Advertise/Award Additional Measures Contract and 74days  Tue11/30/10  Fri3/11/11 : ! ! ! ! (LT T T T 1] Advertise/Award Additional Measures Contract and Issue NTP | ! !
48 | Construct/Install Additional Measures 265days ~ Mon 3/14/11 Fri 3/16/12 . | | | | | [TTTTTITITITITITITIT T T I ITII constructinstall Additional Measures | |
2 | FY 12 Post Construction Bio Test RSW Spill w/ 195days  Mon4/2/12  Fii12128/12 : : : : : : : M T T T T T T T T T TTIIFY12PostConstruction Bio Test RSW Spill wl Additional Measures :
Additional Measures ' ' ' ' ' ' ! ! ! .
50 |4 Finalize Configuration Operations Plan 60 days Mon 1/7/13 Fri 3/29/13 : ' ' ' ' ' ' ' El:l:l:l:n Finalize Configuration Operations Plan ' '
51 ICE HARBOR DAM 1293 days ~ Mon 4/18/05  Wed 3/31/10 : : : !
52 |4 FY 05 Post Construction Bio Test - RSW vs 185 days Mon 4/18/05 Fri 12/30/05 ! ! ! . . . | |
Normal Spill ! ! ! ! . . . .
53 Ed FY 05 Summer Spill Bio Test 194 days Tue 7/5/05 Fri 3/31/06 ! ! ! . . . . .
SEE FIGURE 2 - ALTERNATE SCHEDULE IF DECISION IS . . . . . . . .
54 Ed Decision Point - Proceed with Temporary Test 0 days Fri 9/2/05 Fri 9/2/05 TO PROCEED WITH TEMPORARY TEST STRUCTURES ' ' ' ' ' ' ' '
Structure (IH or LGR) . . . . . . . . .
55 Ed Draft Configuration Operations Plan 108 days Mon 1/2/06 Wed 5/31/06 . Draft Configuration Operations Plan 1 : : ! : . | | |
56 Ed FY 06 Post Construction Bio Test - Optimize RSW 195 days Mon 4/3/06 Fri 12/29/06 . . i] FY 06 Post Construction Bio Test - Optimize RSW Operations ! | . . | | | |
Operations . ' ' ' ' ' ' ! ! ! !
57 |[Fd Update Configuration Operations Plan - Are 60 days Mon 1/8/07 Fri 3/30/07 ' ' ' Update Configuration Operations Plan - Are Additional Measures Necessary? ' ! . ! | . .
Additional Measures Necessary? . . . . . . . . : : :
58 |4 Design Additional Measures if Necessary (Initiate 260 days  Mon 11/13/06 Fri 11/9/07 . ' D:ED:D:D:D:D:D:ED:D:ED:D Design Additional Measures if Necessary (Initiate Design Based on Preliminary Data) ' ' ! ! | |
Design Based on Preliminary Data) . ! ; . . . . . . . .
59 Eq Advertise/Award Additional Measures Contract and 80days Mon 11/12/07 Fri 2/29/08 . . . [I:I:D:D:D Advertise/Award Additional Measures Contract and Issue NTP ! | | . . .
Issue NTP ' ' ' - ' ' : : : : :
60 | Construct/Install Additional Measures 265 days Mon 3/3/08 Fri 3/6/09 ' ' ' ! [TTTTTTITTTTTITTTITT T T TT1 constructinstail Additional Measures | | | | | |
61 Eq FY 09 Post Construction Bio Test RSW Spill w/ 194 days Mon 4/6/09  Thu 12/31/09 . 3 3 3 3 ‘ | | | | | | | | | | | | | | | | | ” FY 09 Post Construction Bio Test RSW Spill w/ Additional Measures : : : :
Additional Measures . . . | | | . . . ! !
62 |4 Finalize Configuration Operations Plan 63 days Mon 1/4/10  Wed 3/31/10 . | | | | D:D:D:H Finalize Configuration Operations Plan | | ! ! !
63 MCNARY DAM 2336 days  Mon 4/18/05 Mon 3/31/14 m .
64 |[Ed FY 05 Spring Bio Test 185 days Mon 4/18/05 Fri 12/30/05 FY 05 Spring Bio Test ' ! . ! | . | | |
65 |[Ed Configuration Operations Plan (Includes an 250 days Mon 4/18/05 Fri 3/31/06 Configuration Operations Plan (Includes an Extended Alternative Analysis Study) : : . |
Extended Alternative Analysis Study) B ; . | | . . . . . !
66 |[Fd Joint NWW/NWP Team Considers Major Surface 131 days Wed 6/1/05  Wed 11/30/05 Joint NWW/NWP Team Considers Major Surface Passage Design Improvements . . . . . | | |
Passage Design Improvements H ' ' ' ' ' ' : : : :
67 |Ed FY06 Spring Bio Test (Focus on Data for Surface 195 days Mon 4/3/06 Fri 12/29/06 . | 1/ FY06 Spring Bio Test (Focus on Data for Surface Passage) . | | | | | | |
Passage) : ! ! ! ! ! ! ! ! ! !
68 |Ed Design Documentation Report-Prototype 174 days Mon 4/3/06 ~ Thu 11/30/06 : ' Design Documentation Report-Prototype (Considers Findings from 2006 Tests) . | | . | | |
(Considers Findings from 2006 Tests) . . ! . . . ! ! ! : :
69 E Plans and Specifications for Prototype Installation 261 days Fri 12/1/06 Fri 11/30/07 . . I Plans and Specifications for Prototype Installation ! ! | | . . .
70 Eq FY 07 Spring Bio Test (Focus on Data for Surface 196 days Mon 4/2/07  Mon 12/31/07 . . ! 1 FY 07 Spring Bio Test (Focus on Data for Surface Passage) | . . | | | |
Passage) : ! ! : ! ! ! ! ! ! !
71 Ed Advertise/Award Prototype Contract and issue NTP 60 days Mon 1/7/08 Fri 3/28/08 ' ' ' ' Advertise/Award Prototype Contract and issue NTP ! . . ! | .
72 |4 Construct/Install Prototype 240 days ~ Mon 3/31/08 Fri 2/27/09 . | | | Construct/install Prototype |
73 E Plans and Specifications for Additional Guidance 335 days Mon 8/4/08 Fri 11/13/09 . . . . Plans and Specifications for Additional Guidance Measures ! ! | | |
Measures . ' ' ' ' : : : : :
74 Ed FY 09 Post Construction Bio Test - Prototype vs 194 days Mon 4/6/09  Thu 12/31/09 : ! ! . . FY 09 Post Construction Bio Test - Prototype vs Normal Spill | . . | |
Normal Spill . ' ' ' ' ' ' ' ' '
75 |4 Decision Point - Proceed with Additional Measures 1day Fri 11/13/09 Fri 11/13/09 ' ' ' ' ' 11/13 4 Decision Point - Proceed with Additional Measures Award Based on Prototype and IH 2009 Bio Tests ' ' ' ;
Award Based on Prototype and IH 2009 Bio Tests . | | | | | | | | | |
76 E Advertise/Award Additional Measures Contract and 75 days Mon 11/16/09 Fri 2/26/10 . . . . . Advertise/Award Additional Measures Contract and Issue NTP ! | | .
Issue NTP . ' ' ' ' 7 : : : : :
77 |EH Design Documentation Report - Final Solution 225 days Mon 1/5/09 Fri 11/13/09 : ' ' . . Design Documentation Report - Final Solution | | . | |
78 Eq Plans and Specifications - Final Solution 229 days  Mon 11/16/09 Thu 9/30/10 . | : Plans and Specifications - Final Solution : :
79 | Construct/Install Additional Measures 261 days Mon 3/1/10  Mon 2/28/11 . | | | | | oo 7] Construct/Install Additional Measures | | | |
80 Eq FY 10 Post Construction Bio Test - Optimize 195 days Mon 4/5/10 Fri 12/31/10 . ! . . ! ! { FY 10 Post Construction Bio Test - Optimize Prototype Operations; | | |
Prototype Operations : ' ' ' ' ' ' ' ' ' !
81 |EH Advertise/Award Final Solution Contract and Issue 75 days Mon 10/4/10 Fri 1/14/11 ' ' ' ' ' ' Advertise/Award Final Solution Contract and Issue NTP ' ! ! !
NTP . . . . . . . . . .
82 |4 Construct/Install Final Solution 315days  Mon 1/17/11 Fri 3/30/12 . | | | | | | ‘ Construct/Install Final Solution ! !
83 | FY 11 - Post Construction Bio Test - Prototype with 195 days Mon 4/4/11 Fri 12/30/11 . | | | | | | FY 11 - Post Construction Bio Test - Prototype with Additional Measures | |
Additional Measures : ' ! ! ! ! ! . . . !
84 Ed FY 12 Post Construction Bio Test Multiple RSWs 196 days Mon 4/2/12  Mon 12/31/12 : ! ! ! ! ! . . FY 12 Post Construction Bio Test Multiple RSWs with Additional Measures .
with Additional Measures . ' ' ' ' ' ' ' ' ' '
85 Update Configuration Operations Plan 60 days Mon 1/7/13 Fri 3/29/13 . ' ' ' ' ' ' ' ! Update Configuration Operations Plan ! !
p g . ' ' ' ' ' ' ' ' ' '
86 Ed FY 13 Post Construction Bio Test Optimized 197 days Mon 4/1/13  Tue 12/31/13 . | | | | | | | | FY 13 Post Construction Bio Test Optimized Multiple RSWs with Additional Measures
Multiple RSWs with Additional Measures : ! . . . ! ! ! | ! .
87 |[d Finalize Configuration Operations Plan 61 days Mon 1/6/14 Mon 3/31/14 : ! ! . . ! ! | | Finalize Configuration Operations Plan .
88 John Day DAM 2336 days  Mon 4/18/05 Mon 3/31/14 — '
89 |[Ed Configuration Operations Plan (Includes an 120 days Mon 4/18/05 Fri 9/30/05 Configuration dperations Plan (Includes an Extended Alternative Analysis Study) : ! ! | | |
Extended Alternative Analysis Study) ; . | | | . . . . . .
9 |E Joint NWW/NWP Team Considers Major Surface 131 days Wed 6/1/05 ~ Wed 11/30/05 Joint NWW/NWP Team Considers Major Surface Passage Design Improvements | | | | | . . .
Passage Design Improvements ? ! ! ! ! ! ! . . . .
91 Eq FY06 Spring Bio Test (Focus on Data for Surface 195 days Mon 4/3/06 Fri 12/29/06 : j] FY06 Spring Bio Test (Focus on Data for Surface Passage) . . ! | | . | |
Passage) : | ! ! : : : : : :
92 Eq Design Documentation Report - Low Cost Surface 261 days Thu 12/1/05  Thu 11/30/06 : Design Documentation Report - Low Cost Surface Spill (Includes Hydraulic Model Study) ! . . ! | . |
Spill (Includes Hydraulic Model Study) . - . . . . ! ! ! : :
93 | Plans and Specifications for Prototype Installation 86 days Fri 12/1/06 Sun 4/1/07 . Plans and Specifications for Prototype Installation | | | | | | |
94 Ed FY 07 Spring Bio Test (Focus on Data for Surface 130 days Mon 4/2/07 Fri 9/28/07 . FY 07 Spring Bio Test (Focus on Data for Surface Passage) | . . | | | |
Passage) : : ! ! ! ! ! ! !
95 Ed Advertise/Award Prototype Contract and issue NTP 66 days Fri 6/1/07 Fri 8/31/07 : Advertise/Award Prototype Contract and issue NTP ! . . ! | . |
96 | Construct/Install Prototype 150 days Mon 9/3/07 Fri 3/28/08 . Construct/install Prototype | | | |
97 L] Test Prototype 125 days Mon 4/14/08 Fri 10/3/08 : E : : : BS Test Prototype | ! . . ! ! !
98 JEL] Plans and Specifications for Additional Guidance 335 days Mon 8/4/08 Fri 11/13/09 H H H Plans and Specifications for Additional Guidance Measures . ! | . |
Measures . ! ! ! , , ,
99 Eq FY 09 Post Construction Bio Test - Prototype vs 194 days Mon 4/6/09  Thu 12/31/09 . FY 09 Post Construction Bio Test - Prototype vs Normal Spill : : : : :
Normal Spill . - - = . . , , ,
100 |[F4 Decision Point 1 day Fri 11/13/09 Fri 11/13/09 . 11/13 4 Decision Point | | | | |
101 |EH Advertise/Award Additional Measures Contract and 75days  Mon 11/16/09 Fri 2/26/10 . Advertise/Award Additional Measures Contract and Issue NTP | | | |
Issue NTP . ) ! , . :
102 |EH DDR - Final 304 days Mon 11/3/08  Thu 12/31/09 E DDR - Final ! ! . . .
103 |EH Plans and Specifications - Final 327 days Thu 10/1/09 Fri 12/31/10 . | 1 Plans and Specifications - Final :
104 |EH Construct/Install Additional Measures 261 days Mon 3/1/10 Mon 2/28/11 . | . Construct/Install Additional Measures | | | |
105 |EH FY 10 Post Construction Bio Test - Optimize 195 days Mon 4/5/10 Fri 12/31/10 ' ' 1 FY 10 Post Construction Bio Test - Optimize Prototype Operations’ ! ! !
Prototype Operations . ! . d : : : :
106 |[Ed Advertise/Award Surface Spill Structure Contract 96 days Mon 10/4/10 Mon 2/14/11 . , : Advertise/Award Surface Spill Structure Contract and Issue NTP : : :
and Issue NTP . | . ; | . . i
107 |EH Construct/Install Final 315 days Tue 2/15/11 Mon 4/30/12 . | | | Construct/Install Final | ' '
108 |[EH FY 11 - Post Construction Bio Test - Prototype with 195 days Mon 4/4/11 Fri 12/30/11 : . . ! FY 11 - Post Construction Bio Test - Prototype with Additional Measures | .
Additional Measures : ' ' ' ' ! ' !
109 |EH FY 12 Post Construction Bio Test Final with 196 days Mon 4/2/12  Mon 12/31/12 ' ' ' ' ' FY 12 Post Construction Bio Test Final with Additional Measures | !
Additional Measures . , , , , : :
110 |EH Update Configuration Operations Plan 60 days Mon 1/7/13 Fri 3/29/13 . . . ! ' Update Configuration Operations Plan ' '
11 | FY 13 Post Construction Bio Test Optimized 197 days Mon 4/1/13  Tue 12/31/13 . | | | | FY 13 Post Construction Bio Test Optimized Surface Spill Structure with Additional Measures
Surface Spill Structure with Additional Measures : ' ! ! ! !
112 |EH Finalize Configuration Operations Plan 61 days Mon 1/6/14 Mon 3/31/14 : ! ! . . :| Finalize Configuration Operations Plan !

Project: Figure 1-Draft Surface Passage Strategy Granite to JD July 05
Date: Thu 7/28/05

Page 1

FIGURE 1




